

25/2/15 Telecon with O'psen
Nadia, Edmund, Tari, Atika

Finance - admin costs short of the 2016 estimate
DECC contact for budget going forward?
need to consider need to trial
2016 structure for 2015

Annex 2 preparation to O'psen (Thurs 26)
send to Atika + tasks to Nadia

Timeline - need to be in place by Oct 15
* Project plan - too early? Can draft something
Key steps etc

Biomethane injection

DECC fixed tariff revised
DECC evidence base - contact
Public impact assessment

Data sharing - Citi email address issue
O'psen sorting the issue

RHI withdrawn list can be shared by O'psen

Are IR cost coming through the quotes?
check with Tari Clifton