

From: [Iain Morrow](#)
To: [Hutchinson, Peter](#)
Cc: [Mark Cockburn](#); Mahmoud.Abu-ebid@aeat.co.uk; [Oliver Edberg](#); [Patrick Taylor](#); [Paget Fulcher](#)
Subject: DETI Renewable Heat Incentive project - revised timeline
Date: 04 February 2011 14:41:01
Attachments: [20110201 Project timeline v2.xlsx](#)

Peter

Nice to meet you in person last week. As promised, please find attached a proposed revised timeline for the project. I have basically just shifted everything a few weeks, but there is some more upfront about longlisting options and looking at criteria, which from our meeting was something that was wanted.

As far as the meetings in this timeline are concerned, what we're suggesting is that the final meeting in the week of the 4th of April is in Belfast, with the others by video-conference. Is this OK? Would the following dates be suitable for you:

22nd or 23rd Feb for the 1st progress meeting
14th or 15th March for the 2nd
5h April for the final meeting

We can have additional telephone conference calls as needed.

Regards

Iain Morrow

20110201 Project timeline v2 is saved as a separate Excel document