

To: Keith Avis[Keith.Avis@ofgem.gov.uk]
From: Rita Chohan
Sent: 2012-09-04T11:26:33Z
Importance: Normal
Subject: FW: NIRHI Project Plan
Received: 2012-09-04T11:26:35Z

From: Andy Luckhurst
Sent: 04 September 2012 12:24
To: Rita Chohan
Subject: RE: NIRHI Project Plan

Rita,

Easiest thing for me is to refer you to my project schedule, which can be found at the following link. It hasn't changed much, but now that we appear to have reached an agreement about delivery dates I will be updating it using the increased level of detail gained from the Vision and Discovery documents. I have a team meeting tomorrow to enable me to start doing this.

http://sharepoint/Ops/IT/IT_Lib/Apps/MS_Server/NI%20RHI/Project%20Management/Plans/RHI%20NI%20DRAFT%20plan.mpp

As stated to Keith, I have to work on the assumption that the Vision document is now signed-off and base-lined. Any updates will be dealt with via change control.

Can I please refer you to my RAID log. The Risks and Issues logs have both been updated in the last couple of days. It can be found at this link.

http://sharepoint/Ops/IT/IT_Lib/Apps/MS_Server/NI%20RHI/Project%20Management/Logs/RHI_NI_RAID.xlsx

Thanks.
Andy

From: Rita Chohan
Sent: 04 September 2012 11:26
To: NIRHI Checkpoint Group
Subject: NIRHI Project Plan

Hello All

Can you all please review your workstream and advise of any divergence of dates/timelines. We can pick this up at Checkpoint today as will need to have an accurate plan for the Board paper which has to be completed by this Thurs.
Thanks

http://sharepoint/Ops/Environ/New_Scheme_Development_Lib/New%20Projects/NIRHI/PID%20and%20Project%20Management/NI%20RHI%20project%20plan%20V8.0.mpp