

**From:** [IES](#)  
**To:** [Hughes, Seamus](#)  
**Cc:** [McGuckian Milling; ballyboylandbiomass@gmail.com](#)  
**Subject:** McGuckian Biomass Project - Planning Permission  
**Date:** 04 February 2016 09:56:20  
**Importance:** High

---

Dear Seamus

As promised, I am keeping you informed of the progress with the McGuckian Biomass Project. Yesterday, 3<sup>rd</sup> February was the final date for any objections to the proposed plant and the day passed without any being recorded on the Causeway & Glens Planning Portal. The procedure now is that the council submit the application to their planning committee on 24<sup>th</sup> March for approval so that by early April we should have the full planning permission in place. This will then hopefully lead to our receiving the electrical connection which has already been submitted to NIE last year but of course cannot be approved until the planning permission is granted.

Kind regards,

**Dr John O'Shea**

Integrated Energy Systems International Limited  
11a Lune Street  
Preston  
PR1 2NL  
Tel: 00 44 1772 250707  
Fax: 00 44 1772 258322  
Email: [iesiltd@btconnect.com](mailto:iesiltd@btconnect.com)  
[www.iesiltd.co.uk](http://www.iesiltd.co.uk)