

From: [Morelli, Emer](#)
To: [Brennan, Mike](#)
Subject: RE: RHI Timetable
Date: 29 January 2016 15:33:15

Mike

Further to the email below, no approach has yet been made to Supply for clearance today.

Emer

From: Brennan, Mike
Sent: 28 January 2016 18:15
To: Morelli, Emer; McBurney, Joanne; Scott, Michelle
Subject: Fw: RHI Timetable

Sent from my BlackBerry 10 smartphone.

From: Sterling, David <David.Sterling@dfpni.gov.uk>
Sent: Thursday, 28 January 2016 18:04
To: Brennan, Mike
Subject: FW: RHI Timetable

Mike

To note latest DETI timetable and especially their expectation that we will be able to turn around a formal request for comment tomorrow.

David

From: Stewart, Chris (DETI)
Sent: 28 January 2016 17:36
To: Sterling, David
Cc: McCormick, Andrew (DETI); McIlwrath, Linda
Subject: FW: RHI Timetable

David

As discussed, John has set out a revised possible timetable which would bring closure by 26 Feb. The assumptions are: Executive clearance by urgent procedure; Committee agreement; and legal advice on proceeding without consultation.

If this is agreed, we would seek to consult DFP tomorrow.

Chris

From: Mills, John (DETI)
Sent: 28 January 2016 15:32
To: Stewart, Chris (DETI)
Cc: McCormick, Andrew (DETI); Wightman, Stuart; McCoy, Laura; Hill, Janice; McIlwrath, Linda
Subject: FW: RHI Timetable

Chris

Assuming no consultation and urgent procedure (see red and ignore black which is left in for reference). Two points – this can work faster but only as long as the upfront events over the next few days happen immediately. If not, there may be not that much advantage. As with the other timetable, depends on cooperation throughout system.

TIMELINES

- Week ending 29 Jan - Consult other Ministers with an interest ie DFP (requirement of Ministerial Code)
- Week ending 29 Jan - Receive DFP response. Send urgent procedure letter to OFMDFM
- Mon 1 Feb - Receive OFMDFM agreement
- Tues 2 Feb - Launch consultation (*N1 for 2 weeks - 3 weeks no longer feasible – increased legal risk*)
- Tues 2 Feb - Letter to ETI Committee. Announce closure (4 weeks) and SL1 to Committee
- Tues 9 Feb - Committee agrees SL1/Regulations layed
- Tues 16 Feb - Committee agrees regs
- Mon 15 Feb - Close consultation (*N2 Need a week to respond to consultation. Legal risk of sham consultation if insufficient time to consider responses*)
- Mon 22 Feb - SL1 to Committee (*N3 Committee insists on week's notice and would not move when we tried to shorten on previous RHI legislation*)
- Tues 23 Feb - Assembly passed closure regs
- Wed 24 Feb - Regs come into operation. Statutory notice of closure issued
- Thus 25 Feb - Executive Clearance of RHI paper (*N4 this event is now out of step.*)

You want Exec clearance before you submit SL1 but there's no choice. You have to schedule SL1 and update later – Committee might reject)

- Fri 26 Feb - Scheme closes (having given 4 weeks warning but only 2 day statutory notice)
- Tues 1 March - ETI clear SL1 and lay Regs (*N5 week gap between SL1 and clearance of Regs could, theoretically, be avoided but the whole system would have be cooperating – not feasible*)
- Tues 8 March - ETI clears Regs (*N6 a week gap between Committee clearance and Assembly debate is normal so debates aren't scheduled before Committee clears – we managed to avoid this week once but it's high risk*)
- Tues 14/15 March Last days for debate as the Assembly rises

Date for Regs to come into effect (sometime after 15 March).