

To: Paul Heigl[Paul.Heigl@ofgem.gov.uk]
From: Keith Avis
Sent: 2012-10-04T10:07:04Z
Importance: Normal
Subject: RE: NI RHI - Development phase update to the Feasibility Study
Received: 2012-10-04T10:07:05Z

Paul
Can you give me a call – xt 3077 please.
Keith

From: Paul Heigl
Sent: 04 October 2012 09:26
To: Keith Avis
Subject: RE: NI RHI - Development phase update to the Feasibility Study

I think realistically that is unachievable, not only do all of our internal stakeholders refuse to engage – when engaged those that do refuse to sign it off, as they're more senior than me I feel uncomfortable confronting them. If Matthew wants an internal document signed off then I'll need to escalate this as a serious issue to him today – because not only have I had zero responses, or to a follow up email, I'm uncertain how to progress this generally, let alone by tomorrow morning.

From: Keith Avis
Sent: 04 October 2012 09:18
To: Paul Heigl
Cc: Mary Smith
Subject: RE: NI RHI - Development phase update to the Feasibility Study

Paul
Grateful for an update on how far you have been able to progress sign-off here. We need to get this to Matthew by tomorrow. Can you find a short slot in his calendar for tomorrow, but to do this we will need to have every thing signed off and this sent to him by cop today.
Rgds
Keith

From: Keith Avis
Sent: 03 October 2012 14:01
To: Paul Heigl
Cc: Mary Smith
Subject: RE: NI RHI - Development phase update to the Feasibility Study

Paul
Some comments flagged to make sure that this reflects all comments from Matthew's surgery. Happy to discuss, suffice to say, if Fiona from DECC is on leave after this Friday we must get sign off and present to Matthew Friday morning.
Keith

From: Paul Heigl
Sent: 01 October 2012 15:54
To: Marcus Porter; William Elliott; Mary Smith; Keith Avis; Rita Chohan; Michelle Murdoch; Andy Luckhurst; Richard Kayan; Milton James; Ruth Lancaster; Peter Rice
Subject: NI RHI - Development phase update to the Feasibility Study

Dear all,
Please find attached an update to the original feasibility study for the NI RHI scheme. This is an internal document that forms the backbone a letter that will be sent to DETI requesting additional funds for both the development phase and the 2012-13 operational costs.
Please may you review this and let me know if you are happy with the sections that apply specifically to your area (or all of it if you have time). A sign-off sheet has been requested which I will bring round once/if you indicate that you are happy with the content, apologies for the tight deadline but we are hoping to send this off before the end of this week.

Many thanks,
Paul

Development phase update:

http://sharepoint/Ops/Environ/New_Scheme_Development_Lib/New%20Projects/NIRHI/Development%20phase/NI%20RHI%20Revised%20DPA%20V5.docx

Original Feasibility Study – published Dec 2011:

http://sharepoint/Ops/Environ/New_Scheme_Development_Lib/New%20Projects/NIRHI/Feasibility%20Study/FINAL%20Feasibility%20Study.docx

Paul Heigl

Policy Development Manager
New Scheme Development
9 Millbank
London
SW1P 3GE
Tel: 0207 901 7316
www.ofgem.gov.uk